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04.11.01.01.01  Burial Grounds OU Subproject Management

AA00000700 MANAGEMENT & INTEGRATION FY06 24APR06 29SEP06 111 111 0

AA00000710 Project Start 24APR06 0 0 0

AA00000701 MANAGEMENT & INTEGRATION Fy07 02OCT06 28SEP07 249 249 0

AA00000702 MANAGEMENT & INTEGRATION FY08 01OCT07 30SEP08 251 251 0

AA00000703 MANAGEMENT & INTEGRATION FY09 01OCT08 30SEP09 250 250 0

04.11.01.01.02.01  BGOU Remedial Investigation Work Plan

RNRIWP  BGOU RI Work Plan

AA00004020 SWMU 5 Boring Resolution 24APR06 27JUN06 46 46 0

AA00004000 RECEIPT OF EPA/KDEP  COMMENTS 27JUN06 0 0 0

AA00003001 Develop Comment Response Summary (CRS) 28JUN06 30JUN06 3 3 0

AA00003002 Internal/DOE Tech Review of CRS package 05JUL06 06JUL06 2 2 0

AA00003003 Revision to CRS Package 07JUL06 07JUL06 1 1 0

AA00003004 Issue CRS package for DOE Legal review 10JUL06 0 0 0

AA00003023 PRS Legal Review 10JUL06 10JUL06 1 1 0

AA00003005 DOE Legal review of CRS package 11JUL06 12JUL06 2 2 0

AA00003006 Revision to CRS package with DOE Legal Comments 13JUL06 13JUL06 1 1 0

AA00003007 DOE issue CRS package to Regulators 14JUL06 14JUL06 1 1 0

AA00003008 CRS Meeting with Regulators & DOE 19JUL06 19JUL06 1 1 0

AA00003009 Incorporate comments into D2 R1 RI Work Plan 20JUL06 26JUL06 5 5 0

AA00004010 Internal/DOE Tech Review of D2 R1 RI Work Plan 27JUL06 02AUG06 5 5 0

AA00003011 Revision to D2 R1 RI Work Plan 03AUG06 07AUG06 3 3 0

AA00003012 ISSUE D2 R1 RI Work Plan TO DOE Legal 07AUG06 0 0 0

AA00003013 DOE Legal Review of D2 R1 RI Work Plan 08AUG06 15AUG06 6 6 0

AA00003014 Revision to D2 R1 RI Work Plan 16AUG06 22AUG06 5 5 0

AA00003015 Internal/DOE Certification/Reproduction 23AUG06 28AUG06 4 4 0

AA00003016 DOE ISSUE D2 R1 RI Work Plan TO EPA/KY 29AUG06 0 0 0

AA00003017 EPA/KY REVIEW OF D2 R1 RI Work Plan 30AUG06 29SEP06 22 22 0

AA00003028 Review PCB Sampling results & meet with DOE 11SEP06 15SEP06 5 5 0

AA00003038 Revise RIWP/Prepare addendum 18SEP06 30OCT06 31 31 0

AA00003048 Internal review of RIWP addendum for PCB 31OCT06 31OCT06 1 1 0

AA00003058 Incorporate comments 01NOV06 01NOV06 1 1 0

AA00003068 DOE Tech review 02NOV06 03NOV06 2 2 0

AA00003078 Incorporate comments 06NOV06 06NOV06 1 1 0

AA00003088 DOE Legal Review 07NOV06 09NOV06 3 3 0

AA00003098 Incorporate comments 10NOV06 10NOV06 1 1 0

AA00003108 PRS certification 13NOV06 13NOV06 1 1 0

AA00003118 DOE certification copy delivery & DOE COO Review 15NOV06 16NOV06 2 2 0

AA00003128 DOE certification meeting 21NOV06 21NOV06 1 1 0
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AA00003138 Incorporate comments 22NOV06 22NOV06 1 1 0

AA00003148 Send addendum to Regulators 27NOV06 0 0 0

AA00003158 Regulator review addendum 28NOV06 29NOV06 2 2 0

AA00003178 Regulator conference call 05DEC06 05DEC06 1 1 0

AA00003168 Regulator Review RI/FS Work Plan 06DEC06 15DEC06 8 8 0

AA00003188 Regulator approval 15DEC06 0 0 0

04.11.01.01.02.02  BGOU HADs/PHS

RNC404  C-404 HAD (SWMU 3)

AA00003220 C-404 Data Collection/Assessment Report 08MAY06 30JUN06 39 39 0

AA00003260 C-404 HAD Development 05JUL06 29AUG06 40 40 0

AA00003270 Technical Review on the C-404 HAD 30AUG06 13SEP06 10 10 0

AA00003280 Management Review of C-404 HAD 14SEP06 22SEP06 7 7 0

AA00003290 Internal & Security review of C-404 HAD 25SEP06 27OCT06 25 25 0

AA00003300 Transmittal of C-404 HAD to DOE for tech review 30OCT06 0 0 0

AA00003430 DOE Tech Review of HAD 31OCT06 20NOV06 15 15 0

AA00003440 Incorporate DOE tech comments 21NOV06 27NOV06 3 3 0

AA00003450 Internal review of HAD 28NOV06 30NOV06 3 3 0

AA00003460 Submit C-404 HAD to DOE PPPO 30NOV06 0 0 0

AA00003310 DOE PPPO Prepare SER 01DEC06 03JAN07 21 21 0

AA00003320 DOE PPPO Submit SER to HQ 03JAN07 0 0 0

AA00003470 HQ Review & Approve SER 04JAN07 02FEB07 21 21 0

AA00003490 DOE PPPO Transmit approved SER to PRS 05FEB07 16FEB07 10 10 0

AA00003330 C-404 HAD Approval (SWMU 3) 16FEB07 0 0 0

RNC746F  C-746-F PHS (SWMU 5)

AA00003331 C-746-F Data Collection/Assessment Report 01JUN06 21JUL06 35 35 0

AA00003335 C-746-F PHS Development 24JUL06 18AUG06 20 20 0

AA00003336 Technical Review on the C-746-F PHS 21AUG06 01SEP06 10 10 0

AA00003346 Comment Resolution 05SEP06 18SEP06 10 10 0

AA00003337 Internal Review and Security ADC of C-746-F PHS 19SEP06 11OCT06 17 17 0

AA00003338 Management Review of C-746-F PHS 12OCT06 13OCT06 2 2 0

AA00003339 Transmittal of C-746-F PHS to DOE 16OCT06 0 0 0

AA00003342 C-746-F PHS Approval (SWMU 5) 16OCT06 0 0 0

RNC747AB  C-747A,B, C-746P/P1 Classification Review

AA00003025 Classification rev for C-747A,C-747B,C-746P/P1 11SEP06 18OCT06 28 28 0

AA00003311 Issue Classification Report to DOE 18OCT06 0 0 0

RNC748B  C-748-B, C-747 HAD (SWMU 4)

AA00003319 C-748-B,C-747 Data Collection/Assessment Report 08MAY06 14JUL06 47 47 0

AA00003321 C-748-B,C-747 HAD Development 24OCT06 20DEC06 40 40 0

AA00003322 Technical Review on the C-748-B,C-747 HAD 21DEC06 08JAN07 10 10 0

AA00003323 Comment Resolution 09JAN07 10JAN07 2 2 0

AA00003324 Internal ReviewSecurity ADC of C-748-B,C-747 HAD 11JAN07 25JAN07 10 10 0

AA00003325 Management Review of C-748-B,C-747 HAD 26JAN07 05FEB07 7 7 0

AA00003326 Transmittal of C-748-B,C-747 HAD to DOE 05FEB07 0 0 0

AA00003356 DOE Tech Review of HAD 06FEB07 26FEB07 15 15 0
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AA00003366 Incorporate DOE Tech comments 27FEB07 01MAR07 3 3 0

AA00003376 Internal review of HAD 02MAR07 06MAR07 3 3 0

AA00003386 Submit C-748-B,C-747 HAD to DOE PPPO 06MAR07 0 0 0

AA00003396 DOE PPPO Prepare SER 07MAR07 04APR07 21 21 0

AA00003406 DOE PPPO Submit SER to HQ 04APR07 0 0 0

AA00003416 HQ Review & Approve SER 05APR07 04MAY07 21 21 0

AA00003426 DOE PPPO Transmit approved SER to PRS 07MAY07 18MAY07 10 10 0

AA00003329 C-748-B,C-747 HAD Approval (SWMU 4) 18MAY07 0 0 0

RNC749  C-749 HAD (SWMU 2)

AA00002720 C-749 HAD Development 08MAY06 16JUN06 29 29 0

AA00002721 C-749 HAD Tech Review 19JUN06 30JUN06 10 10 0

AA00003110 C-749 HAD Comment Resolution 05JUL06 07JUL06 3 3 0

AA00003160 PRS Mgmt Review of C-749 HAD 10JUL06 21JUL06 10 10 0

AA00003170 Security ADC of C-749 HAD 24JUL06 08AUG06 12 12 0

AA00003180 Transmittal of C-749 HAD to DOE 08AUG06 0 0 0

AA00003230 DOE Tech Review of C-749 HAD 09AUG06 29AUG06 15 15 0

AA00003240 Incorporate Comments 30AUG06 20SEP06 15 15 0

AA00003250 Internal Review & Security Review of C-749 HAD 21SEP06 27OCT06 27 27 0

AA00003340 Submit C-749 HAD to DOE PPPO 30OCT06 0 0 0

AA00003190 DOE PPPO Prepare SER 31OCT06 30NOV06 21 21 0

AA00003200 DOE PPPO Submit SER to HQ 30NOV06 0 0 0

AA00003500 HQ Review and Apporve SER 01DEC06 03JAN07 21 21 0

AA00003520 DOE PPPO Transmit Approved SER to PRS 04JAN07 18JAN07 10 10 0

AA00003210 C-749 HAD Approved (SWMU 2) 18JAN07 0 0 0

AA00003390 C-404 Landfill GW Assessment 02OCT06 02OCT06 1 1 0

04.11.01.01.03.01  Remedial Investigation

RNPROC  Procurement

AA00000511 Develop SOW for Laboratory 17JUL06 11AUG06 20 20 0

AA00000501 Develop technical scope 19JUL06 01AUG06 10 10 0

AA00000502 Identify Material for Purchasing 19JUL06 08AUG06 15 15 0

AA00000504 Develop Exhibits for drilling RFP 31JUL06 11AUG06 10 10 0

AA00000508 Labor Determination 02AUG06 08AUG06 5 5 0

AA00000509 Purchasing of Material 09AUG06 16AUG06 6 6 0

AA00000506 Procurement review of drilling subcontract 14AUG06 18AUG06 5 5 0

AA00000514 Laboratory Contract Awarded 14AUG06 18AUG06 5 5 0

AA00000505 Issue RFP to Bidders 18AUG06 0 0 0

AA00000507 Bid development for RFP by Drilling Subcontract 21AUG06 05SEP06 11 11 0

AA00000512 Review Bid Proposals 06SEP06 08SEP06 3 3 0

AA00000542 Prepare BAFO 11SEP06 11SEP06 1 1 0

AA00000552 Issue BAFO to Bidders 12SEP06 12SEP06 1 1 0

AA00000562 Bidders Respond to BAFO 13SEP06 14SEP06 2 2 0

AA00000572 Review BAFO Proposals 15SEP06 18SEP06 2 2 0

AA00000582 Prepare award consent package 19SEP06 19SEP06 1 1 0

AA00000592 Issue Consent package to DOE 20SEP06 20SEP06 1 1 0

AA00000602 DOE Review Consent package 21SEP06 12OCT06 16 16 0
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AA00000513 Award Subcontract for drilling 18DEC06 18DEC06 1 1 0

RNTRAIN  Training

AA00000515 Develop Training Matrix 20JUL06 09AUG06 15 15 0

RNWP  Work Package

1  ES&H Plan

AA00000516 Develop ES&H Plan 17JUL06 18AUG06 25 25 0

AA00000517 Technical Review of ES&H Plan 21AUG06 29AUG06 7 7 0

AA00000518 Comment Resolution of ES&H Plan 30AUG06 06SEP06 5 5 0

AA00000519 Management Review of ES&H Plan 07SEP06 13SEP06 5 5 0

AA00000520 Mgmt Comment Resolution of ES&H Plan 14SEP06 15SEP06 2 2 0

AA00000521 ES&H Plan Complete 15SEP06 0 0 0

2  QA Plan

AA00000522 Develop QAPP 17JUL06 11AUG06 20 20 0

AA00000523 Technical Review of QAPP 14AUG06 22AUG06 7 7 0

AA00000524 Comment Resolution of QAPP 23AUG06 29AUG06 5 5 0

AA00000525 Management Review of QAPP 30AUG06 06SEP06 5 5 0

AA00000526 Mgmt Comment Resolution of QAPP 07SEP06 08SEP06 2 2 0

AA00000527 QAPP Complete 08SEP06 0 0 0

3  Waste Mgmt Plan

AA00000528 Develop Waste Mgmt Plan 17JUL06 25AUG06 30 30 0

AA00000529 Technical Review of WMP 28AUG06 06SEP06 7 7 0

AA00000530 Comment Resolution of WMP 07SEP06 13SEP06 5 5 0

AA00000531 Management Review of WMP 14SEP06 20SEP06 5 5 0

AA00000532 Mgmt Comment Resolution of WMP 21SEP06 22SEP06 2 2 0

AA00000533 WMP Complete 22SEP06 0 0 0

4  RWP

AA00000534 Develop RWP 18JUL06 02AUG06 12 12 0

5  UCD

AA00000535 Develop UCD (Unresolved Change Determination) 19JUL06 02AUG06 11 11 0

6  Work Procedure

AA00000536 Develop Work Procedure 19JUL06 07AUG06 14 14 0

AA00000537 Develop Excavation Permits & Mark utilities 22AUG06 01DEC06 71 71 0

AA00000548 Geophysical Survey of SWMU 145 11OCT06 24OCT06 10 10 0

AA00000538 Geophysical Survery of SWMU 7 & 30 25OCT06 21NOV06 20 20 0

AA00000539 Dry Run IFR 28DEC06 04JAN07 5 5 0

AA00000540 MOBILIZATION (INCLUDES Training) (GSA) 28DEC06 19JAN07 15 15 0

AA00000541 IFR 05JAN07 10JAN07 4 4 0

AA00000551 Start Field Work 11JAN07 0 0 0

AA00001210 Inspect & Sample existing well at SWMU 2 11JAN07 16JAN07 3 3 0

AA00001550 Waste Management 11JAN07 25MAY07 95 95 0

AA00001240 Inspect & Sample existing well at SWMU 3 17JAN07 19JAN07 3 3 0

AA00001520 Data Analysis and Validation 17JAN07 13JUL07 124 124 0

AA00003630 PCB Sampling Analysis 17JAN07 13JUL07 124 124 0

AA00001430 Boring sampling at SWMU 6 Angle (4)        RIG 1 23JAN07 07FEB07 12 12 0

AA00001450 Boring Sampling at SWMU 5 Angle (3)        RIG 1 08FEB07 20FEB07 9 9 0
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AA00002690 Boring Sampling At SWMU 3 Vertical (7)     RIG 2 19FEB07 08MAR07 14 14 0

AA00001230 Boring Sampling at SWMU 7 & 30 Angle (12)  RIG 1 21FEB07 12APR07 36 36 0

AA00002680 Boring Sampling at SWMU 2 Vertical (1)     RIG 2 09MAR07 12MAR07 2 2 0

AA00002670 Boring Sampling at SWMU 7 & 30 Vertical (3) RIG2 13MAR07 20MAR07 6 6 0

AA00001500 Boring Sampling at SWMU 145 Angle (7)      RIG 2 21MAR07 19APR07 21 21 0

AA00001460 Boring sampling at SWMU 3 Angle (4)        RIG 1 13APR07 30APR07 12 12 0

AA00001220 Boring sampling at SWMU 2 Angle (2)        RIG 2 20APR07 27APR07 6 6 0

AA00001510 Install 1 well at SWMU 2 30APR07 11MAY07 10 10 0

AA00001440 Install 1 well at SWMU 3 14MAY07 25MAY07 10 10 0

AA00003530 Remedial Investigation Complete 25MAY07 0 0 0

AA00001560 Demobilization 29MAY07 26JUN07 21 21 0

AA00003350 Waste Water Treatment 29MAY07 11JUN07 10 10 0

AA00001470 Develop Off-site Shipment Package (OSSMR) 16JUL07 31AUG07 35 35 0

AA00001490 Develop Landfill package 16JUL07 31AUG07 35 35 0

AA00001530 Conduct OSSMR and receive approval 04SEP07 06SEP07 3 3 0

AA00001540 Landfill Package review and approval 04SEP07 17SEP07 10 10 0

AA00001610 Develop DOT paperwork 04SEP07 17SEP07 10 10 0

AA00001570 Waste disposition to on-site Landfill 18SEP07 02OCT07 11 11 0

AA00001580 Waste disposition to off-site Landfill 18SEP07 16OCT07 21 21 0

AA00002700 Waste Disposal - SWMU 5 18SEP07 16OCT07 21 21 0

AA00002830 Waste Receive at Envirocare 21SEP07 19OCT07 21 21 0

04.11.01.01.03.02  Remedial Investigation Report

AA00001250 REMEDIAL INVESTIGATION  REPORT 23MAY07 16DEC08 393* 393* 0

AA00001260 PREPARE D0 RI RPT 23MAY07 10SEP07 75 75 0

AA00001480 PRS Peer Review 11SEP07 24SEP07 10 10 0

AA00002240 Revision to Draft D0 RI Report based on Peer Rev 25SEP07 01OCT07 5 5 0

AA00003550 PRS Tech Editing 02OCT07 08OCT07 5 5 0

AA00003560 Revision to RI Report 09OCT07 15OCT07 5 5 0

AA00001270 INTERNAL REVIEW D0 (PRS Mgmt and Legal) 16OCT07 29OCT07 10 10 0

AA00001280 INCORPORATE COMMENTS FROM INTERNAL REVIEW 30OCT07 05NOV07 5 5 0

AA00001290 SUBMIT D0 RI RPT TO DOE FOR TECH REVIEW 05NOV07 0 0 0

AA00001300 DOE TECH REVIEW D0 REPORT 06NOV07 06DEC07 21 21 0

AA00002610 Develop Comment Response Table 07DEC07 13DEC07 5 5 0

AA00002730 COMMENT RESOLUTION MEETING WITH DOE 14DEC07 14DEC07 1 1 0

AA00001310 REVISE DRAFT D0 WITH DOE TECH COMMENTS 17DEC07 02JAN08 10 10 0

AA00002600 INTERNAL REVIEW (PRS Mgmt and Legal) 03JAN08 09JAN08 5 5 0

AA00002780 REVISE THE DRAFT D0 10JAN08 16JAN08 5 5 0

AA00001320 SUBMIT D1 RI REPORT TO DOE FOR LEGAL REVIEW 16JAN08 0 0 0

AA00002790 DOE LEGAL REVIEW 17JAN08 14FEB08 20 20 0

AA00002800 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 15FEB08 28FEB08 10 10 0

AA00001590 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29FEB08 12MAR08 9 9 0

AA00001600 DOE SUBMIT D1 RI REPORT TO REGULATORS 13MAR08 0 0 0

AA00001330 EPA/KY REVIEW RI REPORT 14MAR08 12JUN08 63 63 0

AA00003360 Regulator Extension 13JUN08 15JUL08 21 21 0

AA00003370 Regulator Extension 16JUL08 13AUG08 21 21 0

AA00002710 EPA/KDEP comts (D2 require in 60 days +30 d ext) 13AUG08 0 0 0

AA00001340 Develop Comment Response Summary (CRS) package 14AUG08 18AUG08 3 3 0

FY06 FY07 FY08 FY09

Sheet 5 of 7



Sheet 6 of 7

Activity

ID

Activity

Description

Early

Start

Finish Orig

Dur

Rem

Dur

%

Comp

AA00001350 Internal/DOE tech review of CRS package 19AUG08 20AUG08 2 2 0

AA00001360 Revision to Comment Response Summary 21AUG08 21AUG08 1 1 0

AA00001370 Issue CRS package for DOE Legal Review 22AUG08 22AUG08 1 1 0

AA00001640 DOE Legal Review of CRS package 25AUG08 26AUG08 2 2 0

AA00001650 Revision to CRS package 27AUG08 27AUG08 1 1 0

AA00001660 DOE issue CRS package to Regulators 28AUG08 28AUG08 1 1 0

AA00001670 CRS Meeting with Regulators & DOE 03SEP08 03SEP08 1 1 0

AA00001680 Incorporate comments into D2 RI Report 04SEP08 10SEP08 5 5 0

AA00002260 Internal/DOE tech review of D2 RI Report 11SEP08 17SEP08 5 5 0

AA00002740 Revision to D2 RI Report 18SEP08 21OCT08 24 24 0

AA00001380 ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 21OCT08 0 0 0

AA00001390 DOE LEGAL REVIEW OF D2 RI REPORT 22OCT08 04NOV08 10 10 0

AA00002750 REVISION TO D2 RI REPORT 05NOV08 07NOV08 3 3 0

AA00002760 INTERNAL/DOE CERTIFICATION/REPRODUCTION 10NOV08 11NOV08 2 2 0

AA00001400 DOE ISSUE RI REPORT TO EPA/KY (D2) 12NOV08 0 0 0

AA00001410 EPA/KY REVIEW OF RI REPORT 13NOV08 16DEC08 22 22 0

AA00001420 EPA/KY APPROVAL OF RI REPORT 16DEC08 0 0 0

04.11.01.01.04.01  Feasibility Study

AA00001620 FEASIBILITY STUDY 19MAR08 11SEP09 372* 372* 0

AA00001630 DEVELOP D0 FS REPORT 19MAR08 09JUL08 77 77 0

AA00002280 PRS Peer Review of Draft D0 FS Report 10JUL08 23JUL08 10 10 0

AA00002620 Revision to Draft D0 FS Report 24JUL08 30JUL08 5 5 0

AA00003570 PRS Tech Editing 31JUL08 06AUG08 5 5 0

AA00003580 Revise the FS Report 07AUG08 13AUG08 5 5 0

AA00001690 INTERNAL REVIEW (PRS Mgmt and Legal) 14AUG08 04SEP08 15 15 0

AA00001700 INCORPORATE COMMENTS 05SEP08 18SEP08 10 10 0

AA00001710 ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 18SEP08 0 0 0

AA00001720 DOE TECH REVIEW OF FS REPORT 19SEP08 17OCT08 21 21 0

AA00001750 Develop Comment Response Table 20OCT08 24OCT08 5 5 0

AA00001760 COMMENT RESOLUTION MEETING WITH DOE 27OCT08 27OCT08 1 1 0

AA00001730 REVISE DRAFT D0 WITH DOE TECH COMMENTS 28OCT08 10NOV08 10 10 0

AA00001740 INTERNAL REVIEW (PRS Mgmt and Legal) 11NOV08 17NOV08 5 5 0

AA00001770 REVISE DRAFT D0 18NOV08 24NOV08 5 5 0

AA00001790 ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 24NOV08 0 0 0

AA00001780 DOE LEGAL REVIEW 25NOV08 26DEC08 20 20 0

AA00002810 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 29DEC08 12JAN09 10 10 0

AA00001800 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13JAN09 27JAN09 10 10 0

AA00001810 DOE ISSUE FS REPORT TO EPA/KDEP (D1) 17FEB09 0 0 0

AA00001820 EPA/KY REVIEW FS REPORT 18FEB09 18MAY09 63 63 0

AA00003380 Regulator Extension 19MAY09 17JUN09 21 21 0

AA00001830 REC EPA/KDEP  COMMENTS (D2 require in 60 days) 17JUN09 0 0 0

AA00001840 Develop Comment Response Summary  package 18JUN09 22JUN09 3 3 0

AA00001850 Internal/DOE Tech Review of CRS package 23JUN09 24JUN09 2 2 0

AA00001860 Revision to CRS package 25JUN09 25JUN09 1 1 0

AA00001870 Issue CRS package for DOE Legal review 26JUN09 26JUN09 1 1 0

AA00002930 DOE Legal review of CRS package 29JUN09 30JUN09 2 2 0

AA00001940 Revision to CRS package with DOE Legal Comments 01JUL09 01JUL09 1 1 0
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AA00002770 DOE issue CRS package to Regulators 06JUL09 06JUL09 1 1 0

AA00002870 CRS Meeting with Regulators & DOE 09JUL09 09JUL09 1 1 0

AA00002880 Incorporate comments into D2 FS Report 10JUL09 13JUL09 2 2 0

AA00002890 Internal/DOE Tech Review of D2 FS Report 14JUL09 16JUL09 3 3 0

AA00002900 Revision to D2 FS Report 17JUL09 20JUL09 2 2 0

AA00001880 ISSUE FS REPORT (D2) TO DOE Legal 20JUL09 0 0 0

AA00001890 DOE Legal Review of D2 FS Report 21JUL09 03AUG09 10 10 0

AA00002910 Revision to D2 FS Report 04AUG09 06AUG09 3 3 0

AA00002920 Internal/DOE Certification/Reproduction 07AUG09 10AUG09 2 2 0

AA00001900 DOE ISSUE FS REPORT TO EPA/KY (D2) 11AUG09 0 0 0

AA00001910 EPA/KY REVIEW OF FS REPORT 12AUG09 11SEP09 22 22 0

AA00001920 EPA/KY APPROVAL OF FS REPORT 11SEP09 0 0 0

04.11.01.01.04.02  Proposed Plan

AA00001930 PROPOSED PLAN 28JAN09 30SEP09 171* 171* 0

AA00001950 PREPARE DRAFT PROPOSED PLAN 28JAN09 30MAR09 44 44 0

AA00002630 PRS Peer Review of Draft D0 Proposed Plan 31MAR09 14APR09 10 10 0

AA00002640 Revision to Draft D0 Proposed Plan 15APR09 21APR09 5 5 0

AA00003590 PRS Tech Editing 22APR09 24APR09 3 3 0

AA00003600 Revise Proposed Plan 27APR09 28APR09 2 2 0

AA00001960 INTERNAL REVIEW (PRS Mgmt and Legal) 29APR09 12MAY09 10 10 0

AA00001970 INCORPORATE COMMENTS 13MAY09 19MAY09 5 5 0

AA00001980 ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW 19MAY09 0 0 0

AA00001990 DOE TECH REVIEW PROPOSED PLAN 20MAY09 03JUN09 10 10 0

AA00002020 REVISE THE DRAFT D0 04JUN09 10JUN09 5 5 0

AA00002030 COMMENTS RESOLUTION MEETING WITH DOE 11JUN09 11JUN09 1 1 0

AA00002000 REVISE DRAFT D0 WITH DOE TECH COMMENTS 12JUN09 25JUN09 10 10 0

AA00002010 INTERNAL REVIEW (PRS Mgmt and Legal) 26JUN09 06JUL09 5 5 0

AA00002040 REVISE THE DRAFT D0 07JUL09 13JUL09 5 5 0

AA00003020 ISSUE D1 PROPOSED PLAN FOR DOE LEGAL REVIEW 13JUL09 0 0 0

AA00003080 DOE LEGAL REVIEW 14JUL09 27JUL09 10 10 0

AA00002070 ISSUE PROPOSED PLAN (D1) TO DOE LEGAL/HQ 28JUL09 0 0 0

AA00003120 REVISE D1 PROPOSED PLAN 28JUL09 28JUL09 1 1 0

AA00002050 DOE HQ REVIEW 29JUL09 27AUG09 22 22 0

AA00002060 REVISE THE DRAFT D1 WITH DOE LEGAL COMMENTS 28AUG09 03SEP09 5 5 0

AA00002820 INTERNAL/DOE CERTIFICATION/REPRODUCTION 04SEP09 10SEP09 4 4 0

AA00002080 DOE ISSUE PROPOSED PLAN TO EPA/KY (D1) 11SEP09 0 0 0

AA00002090 EPA/KY REVIEW PROPOSED PLAN 14SEP09 30SEP09 13 13 0

AA00002100 Project Finish 30SEP09 0 0 0
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